

This document is made available through the declassification efforts
and research of John Greenewald, Jr., creator of:

The Black Vault



The Black Vault is the largest online Freedom of Information Act (FOIA)
document clearinghouse in the world. The research efforts here are
responsible for the declassification of MILLIONS of pages
released by the U.S. Government & Military.

Discover the Truth at: <http://www.theblackvault.com>

~~SECRET~~
6

17 January 1966

MEMORANDUM FOR: [REDACTED] F

SUBJECT : Status Report, Medical Hazards Radiometer
- Development - Project TUMS

1. Attached are cumulated memoranda and project monitor reports on the medical hazards radiometer development contract with [REDACTED] A

2. To summarize, funds [REDACTED] B were provided by the Department of State and the project is being monitored by [REDACTED] F
[REDACTED] F Progress on the contract is going very well in spite of a time slip of about two weeks. No further delays are anticipated. We should have two finished models to deliver by 15 April 66 at the latest. Efforts to get the work back on schedule may result in recovery of part of the time lost.

[REDACTED]

T U

455

6 [REDACTED] SEP 1983
6