



# Buffalo

## Mine-Protected Clearance Vehicle



### Program Schedule:

OEF Operational needs A2 Buffalo's all fielded under Urgent Material Release currently supported by CLS. Logistics development on schedule to meet First Unit Equipped 4<sup>th</sup> Quarter 2010. Provisioning ahead of schedule, final major conference scheduled to be completed in early December. Clean up conferences will follow completion of testing and final configuration lock down.

### Logistics Program Status

#### TMs MKI & MK2 (A1)

TM 9-2320-237-10, dtd 19 January 2007  
TM 9-2320-237-24: dtd June 2008  
TM 9-2320-237-24P: dtd June 2008

#### A2 POR Provisioning

A2 Provisioning in process. Approx. 4100 Lines input to date. Final major Provisioning conference scheduled for Early December 2009.

#### Supply Support PBUSE Data

MK0 NSN: 2320-01-529-2249, NSLIN: YF208Q, EIC: 1Z7  
MK1 NSN: 2320-01-529-225, NSLIN: YF202Q, EIC: 1Z8  
MK2 ('A1'): 2320-01-531-6425, NSLIN: YF202H, EIC: 1Z9  
(A2): NSN 2320-01-567-4930, ZLIN: Z01581  
ALL: OLIN: O64995

#### A2 Logistics Development

PDEP TM 9-2320-438-10 Due 15 December 2009  
PDEP TM 9-2320-438-23 Due 1 March 2010  
PDEP TM 9-2320-438-23P Due 1 March 2010  
Final Publication Estimated for 4<sup>th</sup> Q 2010

#### OT April 2010 Yuma Proving Ground

#### Proposed LOG Demo to follow OT

Darcy Bell, Buffalo Program ILS Mgr,  
586-753-2763 or DSN 786-2763  
[darcy.s.bell@conus.army.mil](mailto:darcy.s.bell@conus.army.mil)

**FOR OFFICIAL USE ONLY**



# RG-31



- NATIONAL STOCK NUMBERS
- RG-31A0 MKI: 2355-20-001-9926
- RG-31A0 MKII: 2355-20-001-9922
- RG-31A0 MKIII: 2355-20-001-9932
- RG-31A1 MKV: 2355-20-003-0065
- RG-31A2 MKVE: 2355-01-576-8862

- CURRENT LOGISTICS DATA

- NSN Percentage: MKI/MKII/MKIII= ~95% (remaining Bar Armor Parts and other add-on equipment)

- MKV/MKVE: Contract Awarded for development of LSA-036 data. Four remaining Provisioning Conferences

- TM Status

- TM 9-2355-101 series for MKI/MKII/MKIII published and are located on LOGSA website

- MKV/MKVE Contract awarded, expected completion date 31 August 2010. Vehicles currently fielded are being supported by Validated COTS Manuals.



ILS MANAGER: Brandon Kaczmarek  
Maintenance Managers: Jack Leyrer & Lawrence Davies  
Publications Manager: Jeff MacMillain



# Joint EOD Rapid Response Vehicle (JERRV)



## NATIONAL STOCK NUMBERS

JERRV EOD 6X6: 2355-01-529-2246

JERRV ENG 6X6: 2355-01-552-5199

JERRV 4X4: 2355-01-552-5565

## Logistics Program Status

### TM Status

DATM Series to be completed and uploaded to LOGSA O/A August 2010.

### CURRENT LOGISTICS DATA

JERRV 6X6: 83.62%

JERRV 4X4 Unknown NSN Assignment. To date, the 4x4 data has not been completely loaded into the Provisioning Master Record, there is no accurate NSN count for this system.

JERRV Program ILS Mgr: Vacant (Lisa Kelly - temporary)  
586-574-6611 or DSN 786-6611

[Elisabeth.j.kelly@conus.army.mil](mailto:Elisabeth.j.kelly@conus.army.mil)

Maintenance Managers: Steve Slivoski & Eric Canales

Publications Manager: David Kiger


FOR OFFICIAL USE ONLY





# Vehicle Mounted Mine Detection System (“Husky”)

*(Advanced Fielding of Mark III POR systems in OEF)*



## Vehicle Program Status

### IVMMD MKII System (ONS) TMs

TM 9-2355-103-10: FDEP, Published June 2008  
TM 9-2355-103-23: FDEP, Published June 2008  
TM 9-2355-103-23P: FRC – in process of authentication

### VMMD MKIII System (POR) Planned TM's

TM 9-2355-316-10  
TM 9-2355-316-23  
TM 9-2355-316-23P  
TM 9-2330-338-13&P

Projected Release: January 2010

### MKIII Provisioning:

PMR Load: 98%.  
NSN Assignment: 3076 of 3281, 93.75%

**Lisa Kelly, IVMMD Program ILS Mgr**  
**Telephone 586-574-6611 or DSN 786-6611**  
**[elisabeth.i.kelly@conus.army.mil](mailto:elisabeth.i.kelly@conus.army.mil)**

## Supply Support PBUSE Data

ONS All OLIN: O00687

### IVMMD MKI System

MK 1 Husky: 2590-01-529-4217, NSLIN: YH908E, EIC: 1ZG  
Meerkat: 2590-01-529-4216, NSLIN: YH908M, EIC: 1ZF  
MK 1 Red Pack: 2320-01-532-2661, NSLIN: YH908D, EIC: 1ZL

### IVMMD MKII System

MKII Husky: 2420-01-538-8287, NSLIN: YH9023, EIC: 1ZH  
MKII.3: 2420-01-571-4506

MK II Red Pack: 2541-01-547-0690, NSLIN: YH903C, EIC: 1ZM

### VMMD MKIII System

Type I: 2355-01-560-2318  
Type II: 2355-01-571-5412  
Husky MKIII: 2420-01-560-2306

Mine Detonation Ttlrs: 1075-01-529-4229, NSLIN: ZA7538, EIC: 1ZN

## Program Schedule:

I&KPT – August 2009

Publication Review – August – Sept 2010

Provisioning Finalization – Est. 100% January 2010



- ## CURRENT LOGISTICS DATA

- ## TM Status


- COTS TMs available for Panther ONS Vehicles.
- Total number of WP's for POR vehicle TM = 1348
  - 748 Maintenance and 600 Troubleshooting
- WP's pending review 263
- Final Suite of DATMs for the PORs expected completion date May 2010.
  - Validation Currently underway, Verification to commence January 2010.

A large, tan-colored military vehicle, possibly an M1 Abrams tank, is parked on a paved surface next to a white building. The vehicle is viewed from the side, showing its turret, main gun, and large tracks. The building has a corrugated metal roof and a white wall. The sky is blue with some clouds.



## LOG Point Of Contacts (POC)

Christina Rieger	Chief Assured Mobility Systems, PSID	586-282-7712
Jason Duncan	Team Chief- RG-31/MMPV/IVMMD	586-282-8147
Christopher Hunt	Act, Team Chief- Buffalo/JERRV	586-282-8222
Darcy Bell	ILS Manager-Buffalo	586-282-2763
Brandon Kaczmarek	ILS Manager-RG-31	586-282-2763
Lisa Kelly	ILS Manager-IVMMD	586-282-6611
Christopher Hewitt	ILS Manager - JERRV	586-282-5877
Patty Leone	ILS Manager – Panther	586-282-7212
Elena Moralez	Fleet Planner	586-282-6611



**Elena Morales** 282-7212  
Fleet Planner

**Darcy Bell** 282-2763  
BUFFALO ILS Mgr

**Lisa Kelly** 282-6611  
I/VMMD /VMMD ILS Mgr

**Brandon Kaczmarek** 282-2763  
RG-31 ILS Mgr

**Patti Leone** 282-5877  
Panther ILS Mgr

**Chris Hewett**  
JERRV ILS Mgr

**Steven Slivoski** 282-3801  
JERRV Maint Sys Mgr

**Warren Boyne** 282-6931  
Buffalo Maint Sys Mgr

**Eric Canales** 282-2475  
JERRV Equip Spec

**Kat Szalek** 282- 7352  
Buffalo Project Officer

**Steven Lucido** 282-7390  
Buffalo Weapons Sys Mgr

**Terry Byrd** 282-2647  
Buffalo Equipment Spec.

**Ryan Enderle** 282-8339  
I/VMMD/JERRV/ Item Mgr

**Annie King** 282-7119  
I/VMMD Item Mgr

**Lori Garavaglia**  
Item Mgr  
**VACANT**  
Item Manager

**Emily Gianfermi** 282-5570  
RG-31 /MMPV/I/VMMD/JERRV/WPM Sys Mgr

**Lawrence Davies** 282-0359  
RG-31/Equip Spec

**Jack Leyrer** 282-7338  
RG-31/ Maint Sys Mgr

**William Roach** 282-7436  
I/VMMD Maint Sys Mgr

**Charles Weller** 282-0304  
Panther Equip Spec

**Kris Kazmierczak** 282-7367  
Panther Maint Sys Mgr

**Ken Lee** 282-8073  
Panther Pubs

**Cristina Lamb** 282-7224  
RG-31 Item Mgr

**Dollie Jones** 282-2642  
RG-31/Panther Item Mgr

**Kim Valevich** 282-8009  
RG-31/Panther Item Mgr

**VACANT**  
I/VMMD Equip Spec

Assured Mobility  
System Group  
AMSTA-LCC-MA