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The Space Test Program (STP) is a Department of Defense (DoD) activity under Air Force executive
management that provides spaceflight for DoD research and development experiments. This instruction
implements Air Force Policy Directive (AFPD) 10-12, Space, by providing the policies, procedures, and
responsibilities for STP management. It guides potential sponsorsand R&D experimentersin preparing
and submitting spaceflight requests and defines the relationship among sponsors, experimenters, and STP
managers. It also describes the procedures for ranking STP experiments, selecting experiments for a
space mission, and devel oping and managing payloads.

Thisinstruction applies to the STP Office, to all DoD organizations that STP supports, and to DoD orga-
nizations supporting STP. Federal agencies outside the DoD that want spaceflight support from STP must
follow thisinstruction. Participating DoD and other agencies issue directives for STP procedures within
their organizations. These directives must comply with thisinstruction.

SUMMARY OF REVISIONS

Thisistheinitial publication of AFl 10-1202, AR 70-43, and OPNAVINST 3913.1A; substantially revis-
ing AFR 80-2, AR 70-43, and OPNAVINST 3913.1, 30 November 1984. It aligns with AFPD 10-12,
updates action agencies and responsibilities, and prescribes three DoD forms.
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Chapter 1

ORGANIZATION AND ADMINISTRATION

1.1. Authority.

1.1.1. The Office of the Assistant Secretary of the Air Force for Acquisition, Directorate of Space
Programs (SAF/AQS), 1060 Air Force Pentagon, Washington DC 20330-1060, is the executive
office for the DoD STP and approves requests for spaceflight and spaceflight plans. (See paragraph
2.6.5)

1.1.2. The Office of the Secretary of Defense (OSD) resolves disputes on priorities, experiment selec-
tion, or experiment duplication among departments or agencies.

1.1.3. The Air Force Space and Missile Systems Center (SMC), Air Force Materiel Command
(AFMC), 3550 Aberdeen Ave, SE, Kirtland AFB NM 87117-5776, maintains a separate organiza-
tional element (SMC/TEL) known as the Space Test Programs Office (referred to in this AFI as the
STP Office) to manage the planning, engineering, and operational functions necessary to execute the
approved program.

1.1.3.1. Becausethe Air Force STP OfficeisaDoD support program, the Army, Navy, and DoD
agencies are strongly encouraged to provide highly qualified personnel for assignment to, or
on-site liaison with, the Air Force STP Office.

1.2. The STP Office:

1.2.1. Providesequal opportunitiesfor all DoD R& D experimentersto have their experiments consid-
ered for spaceflight.

1.2.2. Setsup procedures for reviewing and selecting DoD R& D payloads for spaceflight.
1.2.3. Plans spaceflights, including:

1.2.3.1. Selecting experiments.

1.2.3.2. Programming.

1.2.3.3. Budgeting.

1.2.3.4. Conducting systems, performance, and cost analyses.

1.2.3.5. Conducting trade-off and special studies.

1.2.3.6. Writing the spaceflight plans.
1.2.4. Implements spaceflight plans after approval. (See paragraph 2.6.5.)

1.2.5. Manages the DoD aspects of each spaceflight that use an STP-dedicated satellite bus and/or
launch vehicle. Thisauthority includes planning, organizing, controlling, and directing the space mis-
sion.

1.2.6. Coordinates between the experimenter and the host-vehicle office for STP payloads operating
as secondary payloads on the host vehicle of another office.

1.2.7. Advisesall potential experimenters about:
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1.2.7.1. Free-flyer and Shuttle capabilities.

1.2.7.2. Shuttle-based testing.

1.2.7.3. The capability and availability of payload specialists and mission specialists.
1.2.8. Oversees:

1.2.8.1. Payload spaceflight assignments, including those using space on launch vehicles and
spacecraft of other space programs.

1.2.8.2. Launch vehicle selection.
1.2.8.3. Spacecraft and support equipment procurement.
1.2.8.4. Payload integration.
1.2.8.5. Launch scheduling and services.
1.2.8.6. Orbital support.
1.2.8.7. Datahandling.
1.2.9. Acquires:
1.2.9.1. Advanced spaceflight hardware to support future spaceflights.
1.2.9.2. Hardware from contracts or, in an emergency, from the existing contracts of other agen-
cies.
1.2.9.3. Spacecraft and payload integration services.
1.2.9.4. Mission data.
1.2.9.5. Ephemeris.
1.2.9.6. Spacecraft health data.
1.2.10. Trains payload and mission specialists for STP Shuttle operations.
1.2.11. Provides historical databases and results of spaceflight experiments.

1.3. Authority to Submit Spaceflight Requests.
1.3.1. Any military department or DoD agency may propose experiments requiring STP support.
1.3.1.1. DoD agencies must have a specific need to conduct their experimentsin space.

1.3.1.2. Within the Air Force, SMC/XRT (Suite 1467-A2, 2420 Vela Way, Los Angeles AFB,
CA, 90245-4659) approves Air Force R& D STP requests and sends them to the Director of Space
Programs, SAF/AQS.

1.3.1.3. Within the Army, the Office of the Assistant Secretary of the Army for Research, Devel-
opment, and Acquisition (Director, Advanced Concepts and Space), SARD-TC (103 Army Penta-
gon, Washington DC 20310-0103) approves Army R&D STP requests and sends them to the
Director of Space Programs, SAF/AQS.

1.3.1.4. Within the Navy, the Office of the Chief of Naval Operations (N091) (The Pentagon,
Washington DC 20350-2000) approves Navy R&D STP requests and sends them to the Director
of Space Programs, SAF/AQS.



WWW.SURVIVALEBOOKS.COM

6 1 APRIL 1998
1.3.2. Federa agencies other than the DoD may request spaceflight support if the experiment’s poten-
tial benefits to the DoD justify granting the request.

1.3.3. Any DoD agency may sponsor experiments from foreign countries or US commercia and edu-
cational institutions if the experiment’s potential benefitsto the DoD justify granting the request.

1.4. Experiment Eligibility Criteria. To be eligible for STP support, an experiment must:
1.4.1. Explainits potentia significance to satisfying DoD requirements.
1.4.2. Justify the need for spaceflight in meeting program objectives.

1.4.3. Be part of a DoD research, development, test, and evaluation activity or be sponsored by
another Federal agency.

1.4.4. Lack authority to conduct its own spaceflight of the experiment in question.

1.4.5. Have funding to support experiment devel opment, fabrication, unique orbit operations (if nec-
essary), and data analysis and distribution.

1.4.6. Not financially burden the STP program by:

1.4.6.1. Proposing a Shuttle middeck experiment that costs more than 10 percent of the STP Shut-
tle budget in agiven fiscal year.

1.4.6.2. Requesting support using other means of spaceflight which would require more than 25
percent of the STP budget in a given fiscal year.

1.4.6.3. Proposing experiments that extend beyond 5 years.

NOTE:

The 5-year limit doesn’t include the time spent defining the mission, conducting orbit operations, and
reducing postflight data.

EXCEPTION: When SAF/AQS determines the experiment has high potential DoD benefit.

1.5. Experiment Sponsor ship Eligibility. A sponsor is responsible for the program, project, or task
being supported and for the funding, development, fabrication, and qualification of the spacecraft hard-
ware for an approved experiment.

1.5.1. Any DoD organization may sponsor STP spaceflight experiments.

1.5.1.1. DoD sponsors must send DD Forms 1721 and 1721-1, Space Test Program Flight
Request, and Space Test Program Flight Request (Executive Summary), through their departmen-
tal approval authority, to the Director of Space Programs, SAF/AQS.

1.5.2. Non-DoD Federal agencies may sponsor STP spaceflight experiments.

1.5.2.1. Non-DoD sponsors must send DD Forms 1721 and 1721-1 to the Office of the Under
Secretary of Defense (Acquisition), Director Defense Research and Engineering, OUSD(A)/
DDR&E, 3010 Defense Pentagon, Washington DC 20301-3010.

1.5.3. Multiple military departments, DoD, and non-DoD agencies may cosponsor experiments.
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1.5.4. If the multiple departments and agencies have more than one primary sponsor, they select one
DoD organization to coordinate with the STP Office.

1.5.5. Thiscoordination includes, but is not limited to:
1.5.5.1. Sending DD Forms 1721 and 1721-1 to the Director of Space Programs, SAF/AQS.
1.5.5.2. Preparing safety requirements documentation in accordance with paragraph 1.15.
1.5.5.3. Getting departmental approval authority in accordance with paragraph 2.5.3.
1.5.5.4. Preparing spaceflight plans and memorandums of agreement (MOAS) in accordance with
paragraph 2.6.
1.6. Planning Spaceflights. The STP Office prepares spaceflight plans based on the current list of
approved and ranked experiments and program guidance that SAF/AQS issues.

1.6.1. The spaceflight plan for middecks consists of aprioritized list that the STP Office approves and
sends to The NASA Office of Spaceflight (HQ NASA/Code M).

1.6.2. In developing spaceflight plans, the STP Office ensures that:
1.6.2.1. Flightsof experimentswill occur in atimely manner.
1.6.2.2. Funds, spacecraft, launch vehicles, and standard hardware are used cost-effectively.

1.7. Using Secondary Payload Space. The STP Office attempts maximum use of secondary payload
space available on DoD, NASA, and other space program satellites because of the cost effectiveness of
such opportunities.

1.7.1. Each DoD space system and launch vehicle program office provides the STP Office with
timely information to help the Office keep alist of excess secondary payload space.

1.7.2. The STP Office may directly contact DoD or NASA space system and launch vehicle program
offices to arrange accommaodations for secondary payloads.

1.7.2.1. The STP Office requests primary and secondary payload space on NASA Space Shuttle
flights (formerly known as the Space Transportation System [STS]) through established channels
for manifesting payloads.

1.8. Launch Vehicles. The STP Office selects launch vehicles (either the Space Shuttle or existing
expendable launch vehicles [ELV g]) to place approved experiments into orbit.

1.8.1. The STP Office may launch experiments on their own dedicated launch vehicles or as second-
ary payloads on the launch vehicles of DoD, NASA, or other space programs.

1.8.2. The STP Office attempts maximum use of available and compatible secondary-payload space
aboard the launch vehicles of other space programs because of the cost-effectiveness of such flights.

EXCEPTION: The STP Office may support development of new rocket motors or vehicleswhen this
support proves cost-effective.

1.8.3. SAF/AQS approves development of new hardware and vehicles depending on:
1.8.3.1. Need.
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1.8.3.2. Cost.
1.8.3.3. Risk factors.
1.8.3.4. Overall DaoD objectives.

1.9. Standard Hardware and Services.
1.9.1. The STP Office uses existing free-flying spacecraft and orbital-transfer stages when possible.

1.9.2. The STP Office uses standard support equipment, such as Shuttle-attached cradles and astro-
naut interface equipment, for sortie flights.

1.9.3. If an experiment requires support beyond what standard hardware and services can provide, the
experiment sponsors fund the additional support.

1.9.4. The STP Office may obtain surplus spacecraft from other space programs.

1.9.5. The STP Office provides experimenters with spacecraft equipped with standard subsystems,
such as command and control, power, data storage, and data transmission.

1.9.5.1. The experiment sponsors fund unique spacecraft subsystem requirements.

1.9.6. To improve standard services, the STP Office, with the approval of SAF/AQS, may initiate
development or acquisition programsto increase support capabilities.

1.9.7. The STP Office provides services to the experimenter, including:
1.9.7.1. Advising the experimenter.

1.9.7.2. Planning and managing the integration of the experiment with the spacecraft or support
equipment.

1.9.7.3. Coordinating among sponsors, experimenters and launch vehicle managers.

1.9.7.4. Keeping documentation that identifies a standard set of hardware, capabilities, and ser-
vices for both Shuttle sortie and free-flyer missions.

1.9.8. The STP Office may not fund experiment payload devel opment.

1.10. Managing Payload I ntegration. The STP Office assigns a payload integration manager in the
Space Flight Plan (SFP). The STP Office assigns responsibilitiesin the SFP for each launch on which the
Office has a payload.

1.10.1. The STP Office manages payload integration for launches on which it has provided the means
of spaceflight.

1.10.2. Therequired MOA s between the STP Office, DoD, or NASA program carrying STP second-
ary payloads assign responsibilities for payload integration.

1.10.3. STP payloads flown on NASA spaceflights must have a DoD official to coordinate with
NASA.

1.11. Accommodating Payloads. Sponsors of non-STP programs are responsible for deciding whether
or not their spaceflight mission would be harmed by accommodating an STP payload.

1.11.1. STP sponsors of a payload on another program provide flightworthy mass simulatorsiif:
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1.11.1.1. The payload proves unacceptable for flight.

1.11.1.2. Becomes unavailable for other reasons.

1.12. Launch and Orbital Support.
1.12.1. STP Office normally provides:
1.12.1.1. Support services and equipment on the launch vehicle.
1.12.1.2. Launch services.
1.12.1.3. Prelaunch system checkout.
1.12.1.4. Payload test and storage facilities.

1.12.2. An experiment sponsor may arrange orbital support for an experiment if the STP Office and
the organization providing the orbital support both agree.

1.12.3. Theresponsibility for orbital support is specified in the SFP and the associated MOA(S).
1.12.4. The experiment sponsor updates the STP Office on the orbital support arrangements.
1.12.5. When the STP Office procures or arranges the launch or orbital support, it also:
1.12.5.1. TrainsR&D payload specialists and support personnel as required.
1.12.5.2. Sends experimental data to the experimenter or sponsor.

1.12.5.3. Provides experimental data, ephemeris, and spacecraft attitude for up to 1 year of space
operation.

NOTE:
"Space operation” begins with the launch, not the initialization of the experiment.

1.12.6. The experimenter or Sponsor:
1.12.6.1. Providesfundsfor data, ephemeris, and attitude beyond 1 year.
1.12.6.2. Reduces, analyzes, interprets, and disseminates data.

1.12.7. The STP Office, with the experimenter’s support, arranges for frequency allocation and space-
craft command-data handling.

1.12.7.1. Asrequired, the experimenter helps support the experiment at the launch site during pre-
and postflight operations.

1.12.8. The STP Office, the organization supporting the Office, and the experimenter or sponsor must
all agree on a case-by-case basis to changes in paragraphs 1.12.2 through 1.12.7.1.

1.12.9. The STP Office, experimenters, and sponsors meet after each launch to:
1.12.9.1. Exchange data and experience.
1.12.9.2. Document lessons from the program.
1.12.9.3. Offer recommendations.
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1.13. Program Funding. The STP Office, within itsannual budget, fundsfor the integration, launch, and
orbital support of those experiments that SAF/AQS approves.

1.13.1. The STP Office and experiment sponsors include exceptions or special funding proceduresin
their MOAS.

1.13.2. The STP Office funds the orbit transfer stage when cost-effectiveness and mission consider-
ationsrequire.

1.13.3. The STP Office funds spacecraft to support more than one experiment.
1.13.3.1. The sponsor funds a unique spacecraft to support a single experiment.

1.13.3.2. Normally, the STP Office doesn’t support integration and mission support for STP ded-
icated spacecraft missions that accommodate only a single experiment.

EXCEPTION: When SAF/AQS determines the experiment has high potential DoD benefit.

1.13.3.3. The sponsor funds new hardware and service needs that are dictated by requirements
unique to a particular experiment.

1.13.3.4. The sponsor funds the development of new payload components to support a single
experiment.

1.13.4. Agenciesoutside the DoD reimburse the STP Office for its support.

1.13.4.1. Thenon-DoD agency and the STP Office in conjunction with OUSD(A)/DDR&E agree
on payment according to the benefits that the DoD gained from the experiment. They arrange pay-
ment in accordance with an appropriate MOA.

NOTE:

A DoD agency that sponsors an outside experiment automatically takes responsibility for reimbursing the
STP Office in accordance with thisinstruction.

1.13.5. The sponsor must pay the STP Office for cost increases resulting from:
1.13.5.1. Changed experiment requirements.
1.13.5.2. Damage to support hardware.
1.13.5.3. Delays caused by the experiment.

1.13.6. The sponsor must reimburse the STP Office for the cost of withdrawing from an approved
spaceflight plan. This reimbursement must cover the costs of:

1.13.6.1. Mission termination.
1.13.6.2. Experiment demanifestation.

1.13.6.3. Replacing the removed experiment with another experiment or mass simulator as
deemed appropriate by the STP Office.

1.13.7. The STP Office and the experiment sponsors include the reimbursement requirement in para-
graph 1.13.6 in their MOAS.
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1.13.8. The withdrawing sponsor must send a letter of intent to withdraw, signed by the appropriate
two-letter office at the Service staff level (for example, Air Staff, Navy Staff, and so on), to the STP
Office.

1.13.9. The STP Office reports to SAF/AQS any cost changes that exceed the approved spaceflight
estimate by more than 10 percent in agiven fiscal year.

1.13.10. If the projected overrun is 15 percent or more in agiven fiscal year, the STP Office reevalu-
ates the cost to complete the program.

1.13.11. The experimenter or sponsor notifies the STP Office of:
1.13.11.1. Projected overruns for Shuttle secondary payloads.

1.13.11.2. Cost changes for any experiment that exceeds by 10 percent the estimate provided on
the DD Form 1721.

1.13.12. The STP Office reports the reevaluation, along with program options, to SAF/AQS.

1.13.13. The STP Office may request that the sponsor provide additional funds to keep the space-
flight going, or the spaceflight may be terminated.

1.13.14. The STP Office might not be able to support al experimentsimmediately because of varying
launch and orbit requirements and funding limitations.

1.13.14.1. The STP Office will attempt to arrange for spaceflight of experimentsit can’t fund.

1.13.14.2. Inthe case of these arrangements, the participating sponsors divide the total cost of the
spaceflight.

1.13.15. In accordance with agreements between SAF/AQS and the sponsor, the sponsor must pay
the STP Officein atimely manner or risk having SAF/AQS remove the sponsor’s experiment from the
mission.

1.13.16. The STP Office uses its funds to provide spaceflights for all DoD military departments and
agencies.

1.13.16.1. Because STP isaDoD-wide program for which the Air Force is the executive agency,
changes to approved funding cannot be made below the SAF/AQS level.

1.14. Program Security. Although STPisan unclassified program and does not publish an overall secu-
rity guide, it works with appropriate classified payload offices and their respective security guides when
dealing with classified data or payloads.

1.14.1. When the STP Office uses secondary payload space, it must follow the security requirements
of the primary space program.

1.14.2. The STP Office must implement security controlsto protect classified payload or launch vehi-
cle information, including the DoD Secure Shuttle Operations Classification Guide (available from
HQ Space and Missile Systems Center, Space Test Programs Office [SMC/TEL]) when it flies pay-
loads on the Shuttle.

1.14.3. The sponsor or experimenter marks experiment documentation, hardware, and gathered data
with the proper security classification.

1.14.4. The STP Office must classify program documents according to:
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1.14.4.1. Classification requirementsin the experiment spaceflight request.

1.14.4.2. . Security classification guides relating to the experiments and programs that the Office
supports.

1.14.5. The STP Office does not classify launch dates.
EXCEPTION: When a specific payload requires classification.

1.15. Safety Considerations. The STP Office oversees program safety and ensures that the payload
meets the safety requirements of the launch vehicle and the range commander.

1.15.1. Experimenters must design experiments that personnel can safely handle, integrate, maintain,
launch, and operate.

1.15.2. Sponsors or experimenters:

1.15.2.1. Consult applicable Air Force and NASA safety regulations early in the experiment
design phase with help from the STP Office.

1.15.2.2. Provide the technical documentation required to confirm that the experiment meets
safety criteria.

1.15.3. Launching Nuclear Material. Launching nuclear material, such as that in radioactive cali-
bration devices, heat sources, and radioisotope thermoelectric generators, requires the sponsor or
experimenter to provide the STP Office with a safety analysis that describes the material, its applica-
tion, and its effect on operating personnel and the general public.

1.15.3.1. The sponsor or experimenter provides additional nuclear device design information and
certification that the STP Office requires to support a clearance request.

1.15.3.2. The STP Office sends the analysis to the Director of Nuclear Surety, Det 1, ASSA/
SENR, 2221 Maxwell Dr, Kirtland AFB NM 87117, and HQ AFMC, Weapons Safety Division
(SE), Ste 6, 4537 Chidlaw Rd, Wright Patterson AFB OH 45433-5006, for review and approval at
least 6 months before the first scheduled launch date, as required by AFI 91-110, Nuclear Safety
Review and Launch Approval for Space or Missile Use of Radioactive Material and Nuclear Sys-
tems.

1.15.4. Nuclear Regulatory Commission (NRC) License. The experiment sponsor must get the
necessary NRC byproduct, source, or special nuclear material license.

1.15.4.1. A valid NRC license does not cover radionuclides, even when the sponsor discusses
their use in the license application.

1.15.5. Special Requirementsfor Nuclear Devices Transported in the Space Shut tle. 1n addi-
tion to the safety requirements in paragraphs 1.15.3 and 1.15.4, experimenters and sponsors must
ensure that nuclear devices in the Shuttle cargo bay do not interfere with or contaminate other pay-
loads.

1.15.5.1. Experimenters and sponsors must ensure that experiments meet all applicable NASA
regulations for flying nuclear devicesin the Space Shuittle.

1.16. Releasing Information.
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1.16.1. The Space Test Program (STP) Information Plan, 75-4 (available from HQ Space and Missile
Systems Center, Office of Public Affairs, [SMC/PA]), provides the policies and proceduresfor releas-
ing public information about STP launches.

1.16.2. The Secretary of the Air Force, Office of Public Affairs (SAF/PA) publishes, on a
case-by-case basis, information release procedures on mission-specific STP payloads aboard the
Space Shuittle.

1.16.3. Personnel release information on the subjects of experiments, the program being supported,
and spacecraft, launch vehicles, and combinations of these according to the STP Information Plan,
75-4, and with the approval of sponsors.

1.16.4. Experimenters, sponsors, support program offices, or launch vehicle offices release public
information according to the applicable MOA in the STP Office.

1.17. Spaceflight Priorities. The spaceflight of any STP manifested mission having an experiment that
has a high DoD importance category and precedence rating assumes that category and precedence rating.
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Chapter 2

PROCEDURES

2.1. Submitting Spaceflight Requests. Departmental approval authorities are responsible for submit-
ting spaceflight requests for consideration by the DoD Space Experiment Review Board (SERB).

2.1.1. Spaceflight requests should be prepared as early as possible before the desired launch date to
help ensure that the STP Office has the opportunity to seek out launch opportunities which are opti-
mized to the maximum extent possible to satisfy experiment requirements.

2.1.2. Youdon't need experiment hardware available when you send the request aslong as you define
the experiment well enough to complete payload integration and launch within the time requested.

2.2. Space Test Program (STP) Flight Request Documentation. Use DD Forms 1721 and 1721-1,
with required supporting documents, for spaceflight requests. Forms are not contained in this instruction.
You can get blank DD Forms 1721 and 1721-1 and instructions for completing them from SAF/AQSL,
1060 Air Force Pentagon, Washington DC 20330-1060. Y ou may photocopy the forms.

2.2.1. For those cases in which the sponsor proposes a single spaceflight for two or more experi-
ments, use a separate DD Form 1721 and 1721-1 for each experiment.

2.2.2. 'Y ou may request more than one spaceflight to complete an experiment.

2.3. Coordinating Experiments. The departmental approval authorities ensure that unwarranted dupli-
cation of other experiments and investigations does not occur.

2.3.1. The departmental approval authority coordinates experiment evaluations within its agency
before requesting spaceflight support from the STP Office.

2.3.2. Departments or agencies suggesting similar experiments coordinate their proposals and con-
sider cosponsored experiments.

2.3.3. The departmental approval authorities send an information copy of proposed requests for
spaceflight to the STP Office for comment early in the conceptual stage.
2.4. Channelsfor Spaceflight Requests.

2.4.1. The DoD departmental approval authorities send a copy of their request to the Director of
Space Programs, SAF/AQS, 1060 Air Force Pentagon, Washington DC 20330-1060.

2.4.1.1. The DoD departmental approval authorities send an information copy to HQ Space and
Missile Systems Center/Space Test Programs Office (SMC/TEL ), 3550 Aberdeen Ave, SE, Kirt-
land AFB NM 87117-5776.

2.4.2. Sponsors outside of DoD send requests to the Under Secretary of Defense (Acquisition), Direc-
tor Defense Research and Engineering, OUSD(A)/DDR& E, 3010 Defense Pentagon, Washington DC
20301-3010.

2.5. Approving Spaceflight Requests.

2.5.1. SAF/AQS organizesand chairsa DoD SERB yearly (normally in May) to:
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2.5.1.1. Review all requests for spaceflight forwarded by the departmental approval authorities.
2.5.1.2. Create an experiment priority list.
2.5.2. Thispandl includes acombination of R& D and operations personnel.

2.5.3. In support of the DoD SERB meeting, departmental approval authorities submit not later than
1 April of each year:

2.5.3.1. An updated request for each proposed spaceflight since the last DoD SERB meeting,
including all available information on the experiment.

2.5.3.2. Additional requests.

2.5.3.3. Information on the validation, revision, or withdrawal of experiments that the STP Office
has not yet assigned to a specific spaceflight mission.

2.5.3.4. A recommended priority list for all experiments proposed for review.

2.5.4. Ingeneral, the DoD SERB will reject arequest that:
2.5.4.1. Requires more than an estimated 25 percent of the STP budget in a given fiscal year.
2.5.4.2. Extendsbeyond 5 years.

NOTE:

The 5-year limit doesn’t include time spent defining the mission, operating on orbit or reducing postflight
data.

EXCEPTION: The SERB considers the request to be in the best interest of the DoD.

2.5.5. SAF/AQS lists spaceflight requests submitted between DoD SERB meetings at the bottom of
the appropriate master list of approved experiments until the next one occurs.

EXCEPTION: SAF/AQS approves moving arequest up the list under special circumstances, such as
for an early flight opportunity.

2.5.6. SAF/AQS may develop separate review procedures and priority lists for different classes of
experiments.

2.5.6.1. SAF/AQS may organize additional meetingsto review different classes of experiments.

2.5.7. The DoD SERB forwards its recommended list of prioritized experiments to SAF/AQS for
final approval. Once approved, the list is forwarded to the STP Office and serves as guidance for
future spaceflight manifesting.

2.5.7.1. The STP Office later publishes the priority list in program status reports.

2.6. Preparing Spaceflight Plans. The STP Office develops spaceflight plans and adjusts them to its
budget.

2.6.1. Minimum Contents of a Spaceflight Plan:
2.6.1.1. Launch vehicle and launch date identification.
2.6.1.2. Experiment complement identification.
2.6.1.3. Individual experiment weights and complement weight.
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2.6.1.4. Launch window, orbital inclination, and altitude data.
2.6.1.5. Spacecraft and support equipment identification.
2.6.1.6. Payload-specialist or mission-specialist data, if applicable.

2.6.1.7. MOA(s) discussing experiment responsibilities and the designated payload integration
manager.

2.6.1.8. Cost per fiscal year of spacecraft development, payload integration, the launch vehicle,
and launch and orbital support.

2.6.1.9. STP budget by fiscal year, indicating portions for each program, including the funding
for the specific program in the spaceflight plan.

2.6.2. Selecting Experiments. The STP Office develops spaceflight plans around key experiments,
based on the approved STP experiment priority list and guidance from SAF/AQS.

2.6.2.1. The STP Office may also write spaceflight plans for single-experiment payloads (such as
those that fly on a host vehicle or in the Space Shuttle payload bay).

2.6.2.2. The STP Office uses DD Forms 1721 and 1721-1 to help define the requirements of an
experiment or the instruments to be used.

2.6.2.3. The STP Office must coordinate any change to the instrument complement in DD Forms
1721 and 1721-1 with the sponsor.

2.6.3. The STP Office may combine other experiments from the approved priority list to complete a
payload by:

2.6.3.1. Considering the priority order of the experiments on the priority list.

2.6.3.2. Determining the spaceflight compatibility of experiments. Spaceflight compatibility
involves:

2.6.3.2.1. Orbital parameters.

2.6.3.2.2. Power and telemetry requirements.

2.6.3.2.3. Electronic, magnetic, or mechanical interference.
2.6.3.2.4. Hardware delivery schedules.

2.6.4. In some instances, the STP Office may better serve DoD R& D goals by creating a payload of
severa lower-ranked experiments rather than one or two high-ranked experiments.

DoD goals other than R& D might influence a spaceflight plan decision.

2.6.5. Approving Spaceflight Plans. The STP Office sends spaceflight plans to SAF/AQS for
approval.

2.6.5.1. For selected STP experiments, the STP program manager approves spaceflight plans and
provides a copy of the approval to SAF/AQS.
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2.6.5.2. If the STP program manager doesn't receive approval comments from SAF/AQS within
10 working days, the manager may approve the spaceflight plan and send a copy of the approval
to SAF/AQS.

2.6.5.3. The STP program manager may approve aplan if it meets all of these criteria
2.6.5.3.1. Hascurrent DD Forms 1721 and 1721-1.
2.6.5.3.2. Has an established priority on the current DoD Experiment Priority List.
2.6.5.3.3. Has STP costs of less than $6 million for the mission.
2.6.5.3.4. Can take place within the approved STP budget.

2.6.5.4. The STP Office beginsimplementing a spaceflight plan as soon as it receives approval.

2.6.6. Spaceflight Plan Mission Designators. The STP Mission Planning Office permanently iden-
tifiesall approved missionswith a PXX-Y designator for primary missions and SXX-Y designator for
secondary missions. "XX" refers to the fiscal year in which the spaceflight plan received approval
(for example, 94 for FY 1994). "Y" refers to the log number (for example, P94-1 for the first
approved primary mission for FY 1994).

2.6.6.1. Before missions receive approval, the STP Mission Planning Office assigns temporary
designation numbers. "XX" refers to the fiscal year when the STP Mission Planning Office pro-
posed the mission. "Y" refers to an aphabetic log designator (for example, PO3-A for the first
planned primary mission for FY 1993).

2.7. Spaceflight Plan Changes. SAF/AQS must approve a change of experiment(s) on an approved
spaceflight plan.

2.7.1. SAF/AQS and the STP Office coordinate such changes with the sponsors concerned.
2.7.2. The STP Office approves changes to Space Shuttle and piggyback experiments.

2.8. Terminations and Reflights. The STP Office handles experiments with terminated flights or
reflights as new experiments and requires experimenters and sponsors to make new spaceflight requests.

2.9. Updating Accepted Experiment Documentation .

2.9.1. Sponsors or experimenters who want to significantly change the scope of an experiment or its
STP support must:

2.9.1.1. Update DD Forms 1721 and 1721-1.
2.9.1.2. Send the formsthrough their departmental approval authority to SAF/AQS.
2.9.1.3. Provide the STP Office with an information copy.

2.9.2. Sponsors or experimenters may send minor and routine updating of spaceflight requests
directly to the STP Office and send an information copy to SAF/AQS.

2.10. Documentation of Detailed Experiment Requirements. After approval of the spaceflight plan,
the STP Office may require more detailed information from sponsors than that in DD Forms 1721 and
1721-1. As necessary, the STP Office sends sponsors or experimenters a questionnaire that they must
complete and return to the STP Office before the master schedule meeting.
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2.11. Payload Integration M eetings. While developing the experiments, spacecraft, and support equip-
ment that form the payload for each spaceflight, the STP Office organizes meetings to ensure that crucial
activities (such as design, fabrication, testing, spaceflight qualification, safety, and integration of the pay-
load) are proceeding on schedule, to help resolve problems, and to get timely, detailed information from
all of the participants who must cooperate to make a spaceflight successful.

2.11.1. Experimenters support the STP contractor’s design reviews.
2.11.2. The STP Office supports the experiment contractor’s design reviews, as required.

2.12. Interface Design Freeze. While the STP Office aims to accommodate experiment changes that
offer better performance, it sets up an interface design freeze date that all agencies contributing to the
spaceflight must recognize.

2.12.1. Agencies that cannot meet an interface design freeze date (according to the interface control
document) must pay additional costs that the STP Office takes on because of delays or spacecraft
design changes.

2.13. After Action Reports. After a spaceflight, principal investigators and sponsors must provide
spaceflight results by sending DD Form 1721-2, Space Test Program After Action Report, to the STP Pro-
gram Office according to this schedule:

2.13.1. Send preliminary report not later than 6 months after the launch.
2.13.2. Send an updated report annually thereafter.
2.13.3. Send afinal report 6 months after completing an experiment.

2.13.4. Send additional reports, if necessary, asthe STP Program Office and the principal investigator
Or SPONSOr require.

NOTES:

This schedule appliesto amultiyear mission.  Shorter missions adjust accordingly (for example, a1 week
mission requires only afinal report, while a 1-year mission requires both preliminary and final reports.)

The STP Office completes the Mission Programmatic Data section of the DD Form 1721-2 that it receives
and sends the entire report within 30 daysto SAF/AQS.

Form DD 1721-2 is not contained in this instruction. Get DD Form 1721-2 and instructions from SAF/
AQS, 1060 Air Force Pentagon, Washington DC 20330-1060, and HQ Space and Missile Systems Cen-
ter/Space Test Programs Office (SMC/TEL ), 3550 Aberdeen Ave, SE, Kirtland AFB NM 87117-5776.
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Chapter 3

MANAGEMENT REPORTS

3.1. STP Management Documentation. (RCS: SAF-AQS(AR)8402). The STP Office must prepare the
following reports to inform SAF/AQS of STP activities:

3.1.1. Program Status. The STP Office prepares STP status reports as the current PMD requires.

3.1.2. Launch Activity. The STP Office notifies SAF/AQS immediately of any change in launch
dates and provides launch reportsto SAF/AQS, as the PMD requires.

3.1.3. Funding Status. The STP Office provides reports to SAF/AQS on funding status for all STP
missions as changes occur per the PMD.

3.1.4. History File. The STP Office maintains an STP history file that includes:
3.1.4.1. Copiesof al approved DD Forms 1721 and 1721-1.
3.1.4.2. A list of experiments flown.
3.1.4.3. Launch history.
3.1.4.4. Costs.
3.1.4.5. Spacecraft pictures.
3.1.4.6. DD Forms 1721-2.
3.1.4.7. Additional information outlined in the STP PMD.

3.1.5. Emergency Reporting Procedure. Normal transmission isby mail. STP Management Docu-
mentation, RCS: SAF-AQS(AR)8402, is designated emergency status code D. Immediately discon-
tinue reporting data requirements during emergency conditions.
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Attachment 1
GLOSSARY OF TERMSAND SUPPORTING INFORMATION

Terms

Departmental Approval Authority— The command or agency with authority to send spaceflight
requests to the Directorate of Space Programs, SAF/AQS, 1060 Air Force Pentagon, Washington DC
20330-1060.

Experiment—A scientific, technological, or developmental investigation or test. An experiment may
include several instrument packages from the same or different sponsoring agencies. A given payload
may include severa experiments from the same or different sponsoring agencies. They may be primary
or secondary mission experiments.

Experiment Support Equipment—Services and equipment on the Shuttle orbiter that support an STP
experiment. These include structural, mechanical, electrical, thermal, and payload interface equipment,
and Shuttle and payload interface equipment that a payload specialist uses.

Experimenter—The person who conceives and designs the experiment (designated "experimenter" on
the DD Form 1721).

Free-Flyer Spacecraft—A spacecraft that the Space Shuttle or an ELV deploys into orbit.

Investigator—The person who designs, tests, and fabricates an instrument for a multi-instrument
experiment. In cases with only one instrument package, the experimenter and the investigator are the
same.

Launch Support—All logistics and support functions associated with a launch operation through
injecting a vehicle into orbit, including prelaunch installation and checkout, range tests, countdown, and
launch vehicle guidance.

Launch Vehicle—The vehicle that places payloads in space. A launch vehicle can be expendable (for
example, Pegasus) or reusable (for example, Space Shuttle).

Mission Specialist—The member of the Shuttle crew who is responsible for payload interaction and,
during payload operations, directs the vehicle and crew to meet the combined payload objectives.

Orbital Transfer Stage—A propulsive system used to transfer a free-flying spacecraft from the orbit of
the launch vehicle to the desired orbit.

Payload—The entire collection of experiment(s), satellite bus, and supporting equipment that a launch
vehicle placesinto space.

Payload Integration—For the purposes of this instruction, the process of integrating instrument
packages and support equipment into a payload and the integration of the payload into a launch system.
The process of systems management, definition, engineering, analysis, design, manufacturing,
qualification, test, installation, and checkout that combines experiment(s), spacecraft, launch vehicle,
facilities, telemetry, data acquisition, and personnel into a compatible entity capable of achieving the
stated objectives of each experiment.

Payload of Opportunity—A secondary payload of generally simple experiments that fills unused space
in the orbiter or replaces a withdrawn payload.
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Payload Specialist—Fhat member of the Shuttle crew with specific payload-related duties and skills,
usually dedicated to a single payload or discipline. NASA or a customer may supply the payload
specialist.

Primary Experiment— The part of the total mission experiment complement representing the primary
objective of the mission and with the highest priority for data acquisition.

Primary Payload—The part of the total launch vehicle payload that supports the primary objective of a
launch and usually drives the mission reguirements.

Secondary Experiment—The part of the total mission experiment complement flown with the primary
experiment but with alower priority for data acquisition.

Secondary Payload—Fhe part of the total launch vehicle payload not associated with the primary
mission.

Shuttle Aft- or Mid-Flight Deck Experiment— An experiment, usually simple and portable, that the
Shuttle aft- or mid-flight deck houses and that a crew member or payload specialist operates.

Sortie Spacecraft—A spacecraft that works within the Shuttle cargo bay or attached to the Shuttle.

Spacecraft—A vehicle that carries out experimentsin space. A spacecraft may be either afree-flyer or a
sortie spacecraft.

Spaceflight—The flight of a payload into or through space. The payload in a spaceflight may be captive
(for example, mounted in the Shuttle), tethered, or free-flying.

Spaceflight Compatibility—The condition of being easily and cost-effectively integrated with launch
vehicle systems, facilities, and other experiments.

Spaceflight Plan—An overall plan for an STP space mission of one or more experiments. Some of the
items found in a spaceflight plan include launch date, launch vehicle, experiment data, support equipment
data, mission parameters, MOAS between participants, and estimated costs.

Spaceflight Request (DD Forms 1721 and 1721-1A—request for the spaceflight of a single
experiment.

Sponsor—The agency supporting a program, project, or task by funding, developing, fabricating, and
qualifying the spaceflight hardware for an approved experiment, as described in DD Forms 1721 and
1721-1.

STP Payload— he part of the total launch vehicle payload that the STP Office oversees. The STP
payload may be either a primary or a secondary payload.

I nterservice Publication Distribution List

Army: Distribute in accordance with DA Form 12-9A requirementsfor R&D.
Active Army: D

USAR: None

ARNG: None
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Navy:

SNDL Chief of Naval Operations (N091, N63)
Chief of Naval Research (OCNR 4000)

Naval Research Laboratory (NRL 1000, 7000, 8000)
Commander, Naval Space Command (Code VNOOT)

Stocked:

(SNDL FKM22)
NAVPUBFORMCEN

5801 Tabor Ave

Philadelphia PA 19120-5099 (100)
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Attachment 2

PROGRAM AUTHORITY

A2.1. Program Authority. On 6 November 1995 amemorandum and Management and Funding Policy

statement was sent out from the Secretary of Defense to the Secretaries of the Military Departments and

the Directors of Defense Research and Engineering, the Advanced Research Projects Agency, the

Defense Mapping Agency, the Defense Nuclear Agency; and Ballistic Missile Defense Organization.

The memorandum designated that the Space Test Program should be maintained as “a multi-user space
program whose role is to be the primary provider of space flight for the entire DoD space research com-
munity.” This statement came after a review of possible options for changing or improving the program,
with the conclusion being that the current program structure with Air Force management and funding
should be maintained. The Management and Funding Policy statement now serves as the STP Charter,
and is presented at A2.2.

A2.2. Space Test Program (STP): Management And Funding Policy.
OBJECTIVE

STP advances space system technology by providing spaceflight for experiments generated within the
entire Department of Defense (DoD) space Research and Development (R&D) community. The experi-
ments STP supports are flown by priority based on relevance to existing military requirements and the
availability of cost-effective means of spaceflight. The scope of the experiments flown by STP range

from basic research through advanced development. The end result of these experimental space demon-
strations is substantial risk mitigation at relatively low cost for new space systems or sub-systems technol-
ogies, concepts and designs before they are actually incorporated operationally.

The primary objective of STP is to fly the maximum number of Department of Defense space research
experiments possible consistent with priority, opportunity and available funding. This is accomplished by
considering all possible spaceflight modes, such as secondary opportunities on the Space Shuttle and
operational satellites, both military and civilian, foreign and domestic. In addition, for those experiments
that cannot be accommodated by secondary opportunities, STP will provide dedicated spacecraft for those
experiments to be launched on Small and Medium Launch Vehicle-class boosters. It will also provide
integration, launch and orbital support services.

STP will maintain a highly technical, capable management organization for providing payload integra-
tion, launch support, and orbital support. The capability of this organization will not be duplicated within
DoD except by operational programs or major development programs approved by the Office of the
Under Secretary of Defense (Acquisition and Technology).
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STP centralized management achieves space research results at alower overall cost to DoD by: 1) Avoid-
ing the duplication of space experiments through the filtering process of the yearly DoD Space Experi-
ments Review Board (SERB). 2) Avoiding duplication of spacecraft and launch vehicle procurement
activities and taking advantage of the inherent contractual economy of scale provided. 3) Maintaining a
resource base of manpower and equipment. 4) Combining numerous experiments to form asingle mis-
sion and influencing experiment designs to achieve optimum mission capability.

APPROACH

Since STPisaDoD-wide program, with the Air Force as the Executive Agent, the Army, Navy and other
DoD Agencies are encouraged to assign qualified personnel to the program office. Additionally, person-
nel augmentation may be requested for the duration of special programs conducted for a Service or DoD
Agency when required.

FUNDING

STP’s level of funding must be adequate to prevent stagnation of DoD’s space research efforts. Itis
essential that STP funding include adequate management reserves and outyear escalation to cover infla
tion and assure timely launch of experiments accepted for flight. To determine an appropriate funding
level, a yearly mission planning study will be conducted which will document the most efficient means of
accommodating the STP space experiment priority list and the cost of doing so. This will serve as the
basis for the program’s funding requirements and will be utilized for POM inputs.

STP will define a standard set of hardware and service that will be provided to DoD experimenters using
those spaceflight modes available to them, either as secondaries or STP dedicated spacecraft mission.
general, STP will not provide highly sophisticated, expensive spacecraft as a normal STP service, but will
provide special spacecraft options and services if the increased costs are borne by the experimenter witl
the special requirements. Reimbursement from non-DoD experimenters will be negotiated on the basis o
the benefits to DoD of flying the experiments.

EXPERIMENT SELECTION

The Air Force will convene a DoD Space Experiments Review Board (SERB) annually, with Agency par-
ticipation as desired, to establish the prioritized list of experiments approved for spaceflight consider-
ation. Disputes on priorities, experiment selection, or duplication among agencies will be resolved by the
Deputy Undersecretary of Defense for Space. The STP organization will provide technical support as
needed in these special instances.
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Only fully funded experiments may be accepted by STPfor flight support. The funding must include data
reduction. Plansfor disseminating the experimental results must also be proposed.

STP may accept experiments from agencies outside DoD, or even foreign military organizations, where
the benefits to DoD are sufficient providing these are sponsored by a DoD Agency.

STP will provide advice to the space research community regarding the design of their experiments to
maximize their scientific benefit and engineering compatibility with those spaceflight modes available to
the program.



	AIR FORCE INSTRUCTION 10-1202(I), AR 70-43, OPNAVI...
	Chapter 1
	1.1.� Authority.
	1.1.1.� The Office of the Assistant Secretary of t...
	1.1.2.� The Office of the Secretary of Defense (OS...
	1.1.3.� The Air Force Space and Missile Systems Ce...
	1.1.3.1.� Because the Air Force STP Office is a Do...


	1.2.� The STP Office:
	1.2.1.� Provides equal opportunities for all DoD R...
	1.2.2.� Sets up procedures for reviewing and selec...
	1.2.3.� Plans spaceflights, including:
	1.2.3.1.� Selecting experiments.
	1.2.3.2.� Programming.
	1.2.3.3.� Budgeting.
	1.2.3.4.� Conducting systems, performance, and cos...
	1.2.3.5.� Conducting trade-off and special studies...
	1.2.3.6.� Writing the spaceflight plans.

	1.2.4.� Implements spaceflight plans after approva...
	1.2.5.� Manages the DoD aspects of each spacefligh...
	1.2.6.� Coordinates between the experimenter and t...
	1.2.7.� Advises all potential experimenters about:
	1.2.7.1.� Free-flyer and Shuttle capabilities.
	1.2.7.2.� Shuttle-based testing.
	1.2.7.3.� The capability and availability of paylo...

	1.2.8.� Oversees:
	1.2.8.1.� Payload spaceflight assignments, includi...
	1.2.8.2.� Launch vehicle selection.
	1.2.8.3.� Spacecraft and support equipment procure...
	1.2.8.4.� Payload integration.
	1.2.8.5.� Launch scheduling and services.
	1.2.8.6.� Orbital support.
	1.2.8.7.� Data handling.

	1.2.9.� Acquires:
	1.2.9.1.� Advanced spaceflight hardware to support...
	1.2.9.2.� Hardware from contracts or, in an emerge...
	1.2.9.3.� Spacecraft and payload integration servi...
	1.2.9.4.� Mission data.
	1.2.9.5.� Ephemeris.
	1.2.9.6.� Spacecraft health data.

	1.2.10.� Trains payload and mission specialists fo...
	1.2.11.� Provides historical databases and results...

	1.3.� Authority to Submit Spaceflight Requests.
	1.3.1.� Any military department or DoD agency may ...
	1.3.1.1.� DoD agencies must have a specific need t...
	1.3.1.2.� Within the Air Force, SMC/XRT (Suite 146...
	1.3.1.3.� Within the Army, the Office of the Assis...
	1.3.1.4.� Within the Navy, the Office of the Chief...

	1.3.2.� Federal agencies other than the DoD may re...
	1.3.3.� Any DoD agency may sponsor experiments fro...

	1.4.� Experiment Eligibility Criteria.
	1.4.1.� Explain its potential significance to sati...
	1.4.2.� Justify the need for spaceflight in meetin...
	1.4.3.� Be part of a DoD research, development, te...
	1.4.4.� Lack authority to conduct its own spacefli...
	1.4.5.� Have funding to support experiment develop...
	1.4.6.� Not financially burden the STP program by:
	1.4.6.1.� Proposing a Shuttle middeck experiment t...
	1.4.6.2.� Requesting support using other means of ...
	1.4.6.3.� Proposing experiments that extend beyond...


	1.5.� Experiment Sponsorship Eligibility.
	1.5.1.� Any DoD organization may sponsor STP space...
	1.5.1.1.� DoD sponsors must send DD Forms 1721 and...

	1.5.2.� Non-DoD Federal agencies may sponsor STP s...
	1.5.2.1.� Non-DoD sponsors must send DD Forms 1721...

	1.5.3.� Multiple military departments, DoD, and no...
	1.5.4.� If the multiple departments and agencies h...
	1.5.5.� This coordination includes, but is not lim...
	1.5.5.1.� Sending DD Forms 1721 and 1721-1 to the ...
	1.5.5.2.� Preparing safety requirements documentat...
	1.5.5.3.� Getting departmental approval authority ...
	1.5.5.4.� Preparing spaceflight plans and memorand...


	1.6.� Planning Spaceflights.
	1.6.1.� The spaceflight plan for middecks consists...
	1.6.2.� In developing spaceflight plans, the STP O...
	1.6.2.1.� Flights of experiments will occur in a t...
	1.6.2.2.� Funds, spacecraft, launch vehicles, and ...


	1.7.� Using Secondary Payload Space.
	1.7.1.� Each DoD space system and launch vehicle p...
	1.7.2.� The STP Office may directly contact DoD or...
	1.7.2.1.� The STP Office requests primary and seco...


	1.8.� Launch Vehicles.
	1.8.1.� The STP Office may launch experiments on t...
	1.8.2.� The STP Office attempts maximum use of ava...
	1.8.3.� SAF/AQS approves development of new hardwa...
	1.8.3.1.� Need.
	1.8.3.2.� Cost.
	1.8.3.3.� Risk factors.
	1.8.3.4.� Overall DoD objectives.


	1.9.� Standard Hardware and Services.
	1.9.1.� The STP Office uses existing free-flying s...
	1.9.2.� The STP Office uses standard support equip...
	1.9.3.� If an experiment requires support beyond w...
	1.9.4.� The STP Office may obtain surplus spacecra...
	1.9.5.� The STP Office provides experimenters with...
	1.9.5.1.� The experiment sponsors fund unique spac...

	1.9.6.� To improve standard services, the STP Offi...
	1.9.7.� The STP Office provides services to the ex...
	1.9.7.1.� Advising the experimenter.
	1.9.7.2.� Planning and managing the integration of...
	1.9.7.3.� Coordinating among sponsors, experimente...
	1.9.7.4.� Keeping documentation that identifies a ...

	1.9.8.� The STP Office may not fund experiment pay...

	1.10.� Managing Payload Integration.
	1.10.1.� The STP Office manages payload integratio...
	1.10.2.� The required MOAs between the STP Office,...
	1.10.3.� STP payloads flown on NASA spaceflights m...

	1.11.� Accommodating Payloads.
	1.11.1.� STP sponsors of a payload on another prog...
	1.11.1.1.� The payload proves unacceptable for fli...
	1.11.1.2.� Becomes unavailable for other reasons.


	1.12.� Launch and Orbital Support.
	1.12.1.� STP Office normally provides:
	1.12.1.1.� Support services and equipment on the l...
	1.12.1.2.� Launch services.
	1.12.1.3.� Prelaunch system checkout.
	1.12.1.4.� Payload test and storage facilities.

	1.12.2.� An experiment sponsor may arrange orbital...
	1.12.3.� The responsibility for orbital support is...
	1.12.4.� The experiment sponsor updates the STP Of...
	1.12.5.� When the STP Office procures or arranges ...
	1.12.5.1.� Trains R&D payload specialists and supp...
	1.12.5.2.� Sends experimental data to the experime...
	1.12.5.3.� Provides experimental data, ephemeris, ...

	1.12.6.� The experimenter or sponsor:
	1.12.6.1.� Provides funds for data, ephemeris, and...
	1.12.6.2.� Reduces, analyzes, interprets, and diss...

	1.12.7.� The STP Office, with the experimenter's s...
	1.12.7.1.� As required, the experimenter helps sup...

	1.12.8.� The STP Office, the organization supporti...
	1.12.9.� The STP Office, experimenters, and sponso...
	1.12.9.1.� Exchange data and experience.
	1.12.9.2.� Document lessons from the program.
	1.12.9.3.� Offer recommendations.


	1.13.� Program Funding.
	1.13.1.� The STP Office and experiment sponsors in...
	1.13.2.� The STP Office funds the orbit transfer s...
	1.13.3.� The STP Office funds spacecraft to suppor...
	1.13.3.1.� The sponsor funds a unique spacecraft t...
	1.13.3.2.� Normally, the STP Office doesn't suppor...
	1.13.3.3.� The sponsor funds new hardware and serv...
	1.13.3.4.� The sponsor funds the development of ne...

	1.13.4.� Agencies outside the DoD reimburse the ST...
	1.13.4.1.� The non-DoD agency and the STP Office i...

	1.13.5.� The sponsor must pay the STP Office for c...
	1.13.5.1.� Changed experiment requirements.
	1.13.5.2.� Damage to support hardware.
	1.13.5.3.� Delays caused by the experiment.

	1.13.6.� The sponsor must reimburse the STP Office...
	1.13.6.1.� Mission termination.
	1.13.6.2.� Experiment demanifestation.
	1.13.6.3.� Replacing the removed experiment with a...

	1.13.7.� The STP Office and the experiment sponsor...
	1.13.8.� The withdrawing sponsor must send a lette...
	1.13.9.� The STP Office reports to SAF/AQS any cos...
	1.13.10.� If the projected overrun is 15 percent o...
	1.13.11.� The experimenter or sponsor notifies the...
	1.13.11.1.� Projected overruns for Shuttle seconda...
	1.13.11.2.� Cost changes for any experiment that e...

	1.13.12.� The STP Office reports the reevaluation,...
	1.13.13.� The STP Office may request that the spon...
	1.13.14.� The STP Office might not be able to supp...
	1.13.14.1.� The STP Office will attempt to arrange...
	1.13.14.2.� In the case of these arrangements, the...

	1.13.15.� In accordance with agreements between SA...
	1.13.16.� The STP Office uses its funds to provide...
	1.13.16.1.� Because STP is a DoD-wide program for ...


	1.14.� Program Security.
	1.14.1.� When the STP Office uses secondary payloa...
	1.14.2.� The STP Office must implement security co...
	1.14.3.� The sponsor or experimenter marks experim...
	1.14.4.� The STP Office must classify program docu...
	1.14.4.1.� Classification requirements in the expe...
	1.14.4.2.� .

	1.14.5.� The STP Office does not classify launch d...

	1.15.� Safety Considerations.
	1.15.1.� Experimenters must design experiments tha...
	1.15.2.� Sponsors or experimenters:
	1.15.2.1.� Consult applicable Air Force and NASA s...
	1.15.2.2.� Provide the technical documentation req...

	1.15.3.� Launching Nuclear Material.
	1.15.3.1.� The sponsor or experimenter provides ad...
	1.15.3.2.� The STP Office sends the analysis to th...

	1.15.4.� Nuclear Regulatory Commission (NRC) Licen...
	1.15.4.1.� A valid NRC license does not cover radi...

	1.15.5.� Special Requirements for Nuclear Devices ...
	1.15.5.1.� Experimenters and sponsors must ensure ...


	1.16.� Releasing Information.
	1.16.1.� The Space Test Program (STP) Information ...
	1.16.2.� The Secretary of the Air Force, Office of...
	1.16.3.� Personnel release information on the subj...
	1.16.4.� Experimenters, sponsors, support program ...

	1.17.� Spaceflight Priorities.

	Chapter 2
	2.1.� Submitting Spaceflight Requests.
	2.1.1.� Spaceflight requests should be prepared as...
	2.1.2.� You don't need experiment hardware availab...

	2.2.� Space Test Program (STP) Flight Request Docu...
	2.2.1.� For those cases in which the sponsor propo...
	2.2.2.� You may request more than one spaceflight ...

	2.3.� Coordinating Experiments.
	2.3.1.� The departmental approval authority coordi...
	2.3.2.� Departments or agencies suggesting similar...
	2.3.3.� The departmental approval authorities send...

	2.4.� Channels for Spaceflight Requests.
	2.4.1.� The DoD departmental approval authorities ...
	2.4.1.1.� The DoD departmental approval authoritie...

	2.4.2.� Sponsors outside of DoD send requests to t...

	2.5.� Approving Spaceflight Requests.
	2.5.1.� SAF/AQS organizes and chairs a DoD SERB ye...
	2.5.1.1.� Review all requests for spaceflight forw...
	2.5.1.2.� Create an experiment priority list.

	2.5.2.� This panel includes a combination of R&D a...
	2.5.3.� In support of the DoD SERB meeting, depart...
	2.5.3.1.� An updated request for each proposed spa...
	2.5.3.2.� Additional requests.
	2.5.3.3.� Information on the validation, revision,...
	2.5.3.4.� A recommended priority list for all expe...

	2.5.4.� In general, the DoD SERB will reject a req...
	2.5.4.1.� Requires more than an estimated 25 perce...
	2.5.4.2.� Extends beyond 5 years.

	2.5.5.� SAF/AQS lists spaceflight requests submitt...
	2.5.6.� SAF/AQS may develop separate review proced...
	2.5.6.1.� SAF/AQS may organize additional meetings...

	2.5.7.� The DoD SERB forwards its recommended list...
	2.5.7.1.� The STP Office later publishes the prior...


	2.6.� Preparing Spaceflight Plans.
	2.6.1.� Minimum Contents of a Spaceflight Plan:
	2.6.1.1.� Launch vehicle and launch date identific...
	2.6.1.2.� Experiment complement identification.
	2.6.1.3.� Individual experiment weights and comple...
	2.6.1.4.� Launch window, orbital inclination, and ...
	2.6.1.5.� Spacecraft and support equipment identif...
	2.6.1.6.� Payload-specialist or mission-specialist...
	2.6.1.7.� MOA(s) discussing experiment responsibil...
	2.6.1.8.� Cost per fiscal year of spacecraft devel...
	2.6.1.9.� STP budget by fiscal year, indicating po...

	2.6.2.� Selecting Experiments.
	2.6.2.1.� The STP Office may also write spacefligh...
	2.6.2.2.� The STP Office uses DD Forms 1721 and 17...
	2.6.2.3.� The STP Office must coordinate any chang...

	2.6.3.� The STP Office may combine other experimen...
	2.6.3.1.� Considering the priority order of the ex...
	2.6.3.2.� Determining the spaceflight compatibilit...
	2.6.3.2.1.� Orbital parameters.
	2.6.3.2.2.� Power and telemetry requirements.
	2.6.3.2.3.� Electronic, magnetic, or mechanical in...
	2.6.3.2.4.� Hardware delivery schedules.


	2.6.4.� In some instances, the STP Office may bett...
	2.6.5.� Approving Spaceflight Plans.
	2.6.5.1.� For selected STP experiments, the STP pr...
	2.6.5.2.� If the STP program manager doesn't recei...
	2.6.5.3.� The STP program manager may approve a pl...
	2.6.5.3.1.� Has current DD Forms 1721 and 1721-1.
	2.6.5.3.2.� Has an established priority on the cur...
	2.6.5.3.3.� Has STP costs of less than $6 million ...
	2.6.5.3.4.� Can take place within the approved STP...

	2.6.5.4.� The STP Office begins implementing a spa...

	2.6.6.� Spaceflight Plan Mission Designators.
	2.6.6.1.� Before missions receive approval, the ST...


	2.7.� Spaceflight Plan Changes.
	2.7.1.� SAF/AQS and the STP Office coordinate such...
	2.7.2.� The STP Office approves changes to Space S...

	2.8.� Terminations and Reflights.
	2.9.� Updating Accepted Experiment Documentation
	2.9.1.� Sponsors or experimenters who want to sign...
	2.9.1.1.� Update DD Forms 1721 and 1721-1.
	2.9.1.2.� Send the forms through their departmenta...
	2.9.1.3.� Provide the STP Office with an informati...

	2.9.2.� Sponsors or experimenters may send minor a...

	2.10.� Documentation of Detailed Experiment Requir...
	2.11.� Payload Integration Meetings.
	2.11.1.� Experimenters support the STP contractor'...
	2.11.2.� The STP Office supports the experiment co...

	2.12.� Interface Design Freeze.
	2.12.1.� Agencies that cannot meet an interface de...

	2.13.� After Action Reports.
	2.13.1.� Send preliminary report not later than 6 ...
	2.13.2.� Send an updated report annually thereafte...
	2.13.3.� Send a final report 6 months after comple...
	2.13.4.� Send additional reports, if necessary, as...


	Chapter 3
	3.1.� STP Management Documentation.
	3.1.1.� Program Status.
	3.1.2.� Launch Activity.
	3.1.3.� Funding Status.
	3.1.4.� History File.
	3.1.4.1.� Copies of all approved DD Forms 1721 and...
	3.1.4.2.� A list of experiments flown.
	3.1.4.3.� Launch history.
	3.1.4.4.� Costs.
	3.1.4.5.� Spacecraft pictures.
	3.1.4.6.� DD Forms 1721-2.
	3.1.4.7.� Additional information outlined in the S...

	3.1.5.� Emergency Reporting Procedure.


	Attachment 1
	Attachment 2

