

Labor update: Week of August 7th



Stage Gate

Work Group (% of spend)	Aligned on problem	Agreed on facts	Aligned on target	Signed contract	Joint target amount	Current Status
Pilots (43%)	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>		<ul style="list-style-type: none"> Held extensive competitive landscape discussions to align on problem (detailed further) Next meeting scheduled for Aug 14th
Flight Attendants (22%)	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>		<ul style="list-style-type: none"> TBD
Ground Operations (17%)	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>		<ul style="list-style-type: none"> xxx
CSS, CSA (10%)	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>		<ul style="list-style-type: none"> Initial conversations held with Tom H
Mechanics (7%)	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>		<ul style="list-style-type: none"> Jim S holding intro meeting this week to align on process, team, and timing Paul C ready to present view of competitive landscape